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Mr. Alan L Lewis 
Law Qerk 
U.S. EPA-Region V 
Office of Regional Counsel 
77 West Jackson Boulevard 
Chicago, XL 60604-3590 

RE: U.S. VS. THE SELMER COMPANY, ET AL. 

Dear Mr. Lewis: 

I am writing on behalf of North American Philips Corporation, Macmillian, and The 
Selmer Company in response to your letter dated April 14, 1994 in which you granted an 
extension of the deadline to construct the water main for 30 days from that letter. 

Since your correspondence the following tasks have been undertaken: 

1. We have submitted construction permit applications to the City of Elkhart, County of 
Elkhart, the Indiana Department of Transportation, and the Indiana Department of 
Environmental Management. All permits are still being processed. 

2. Letters were sent to all 22 homes to request access to their property for water supply 
connection. We have received authorization from 11 of the homes. We have begun to 
contact by telephone those you have not replied. 

3. We have requested bids for construction of the water main from three contractors. 
We will open those bids today at 5:00 p.m. EST. 

4. We hope to begin construction as quickly as possible, pending receipt of necessary 
permits., If we have not received authorization from all property owners, we will 
install the water main- in the Outer Drive right-of-way, and connect all homes who 
have granted access. The remainder of the homes will be connected as one group as 
soon as we have received the balance of the authorizations. We anticipate that 
construction of the water main, and connection of available homes will require three 
work weeks. 

mrc-STDMNsk 1 a: & c:\SelmeiN22334.99sEPA (Q 

I Hills I'iM'kusy SK IM) H(I.\ 87-1 Cr.iiul K'liplds, .Ml -I!),"i88-I)87-I (i I 8/1)4 2-U()()() l'':i.\ 8 I 8/<)42-(i4(M) 

nil 8\ i:iiiill;iiiiiii^:i. rv GIIIIIIMIIMS. Oil lli;liiiii. Ml iMiliiiiMjiiilis. I \ Milw.-iuki'i;. Wl ,\linri(M|)(ilis, .\li\ 



Mr. Alan I. Lewis 
May 13,1994 
Page 2 

As you can see, we have made great progress other the past month; however, it has not 
been possible to achieve the requested deadline. Therefore, we would request that the 
construction deadline be extended two months to allow for receipt of the necessary 
permits from the referenced agencies, and for construction of the water main and 
connection of as many of the homes as possible. 

If you have any questions, please contact me at (616) 940-4233. 

Sincerely, 

WW ENGINEERING & SCIENCE 
Environmental Services 

Scott T. Dennis, C.P.G. 
Senior Hydrogeologist 

STD/mrc 

cc: Risa H. Weinstock, Esq. 
Linda Bullen, Esq. 
James V. Woodsmall, Esq. 
Ken Theison ? . 
Elizabeth Murphy, Esq. 
Frank Bentkover, Esq. 
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